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NRO REVIEW COMPLETED
PROGRESS ON THE HISTORICAL

RECORD OF ©OSA/DDS&T
(Office)

(As of 15 March 1968 )

(Date)
AL Basic Document (Main Report):
Draft: Final:
- Per cent Complete - 65% Completion Deadline - 1 July 1968

{including research)

Completion Deadline - 1 June 1968

If the basic document will have Annexes or Appendices {Charts, etc.) what will be the
approximate number? 135

How many of these:

- are available or have been prepared 100

- are being prepared 35

- have not been started

REMARKS: (Regarding basic document):

761 pages have been typed of which 235 are double spaced pages of chronology and
526 pages represent amnexes.

cent

CCRET
SECRE] g
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Progress on the Historical Record of o5 4 {cont)

(Office)

B. Monographs or Other Separate Reports: /[/0 /I/E
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Please list those separate, self-contained documents now planned as supplementary reports
to round out the Office history.

TITLE

PERSON RESPONSIBLE
FOR PREPARATION

COMPLETED
YES | NO

ASSIGNED
DEADLINE

REMARKS

(Use additional sheet if necessary)

-2 -
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25X1

25X1’

25X1

OSA HISTORY OUTLINE
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Chagte r

| 9

L.

1V,

\L

Background

A. lLand Panel Recornmendation
B. Lockheed Profile

C. Optics Work, Dr. James Baker

Initial Approval

A. Acceptance of Land Panel
Recommendation by CIA & USAF

B. Approval by the President

C.

Organization and Project Management
Staff

Budgeting and Planning

A. Use of Director's Reserve
B. Bureau of Budget Review
C.|
D. Budgeting and Planning 1965656
E. NRO Establishment: Controls

Development and Procurement

A. Air Frame and Eagines

B. Photographic Systems

C. Electronic Systems

D. Other Equipment |
E,

F. Suppliers™ Meetings

G. Development of Contract Staff

(As of 15 March 1968

Research

Complete

Complete

Complete

Complete

12
"

Complete
"

"
L

"

1st Draft Total Pages Typed
Complete 22
Complete 11
Complete 72
70
Complete
62
Complete
”

H. Separation,of Resgatsh: b Deyshanm®ss : cia-RDP33-02415A000800340018-6

and Ccmtnct- Management Division
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Chapter

V1. Communications

A,
B.

C.
D.

Agreement with Director of Commo
|j:|Estab1ished
ersonnel: Use of AACS Detailees

Network

VII. Security and Cover

mooaw>

maE

L]
.

Development Period: Plant Security
Security Responsibility: Agreements
Clearance Procedures
Security at Test Site
Security Support in the Field and

at Headquarters
Cover
Weather Cover Activities
Emergency Procedures
Incidents and Press Coverage

VIII. Teat Program

A.

Selection of Test Site

B.|

-

-

’

~EOMEDO

=

Construction
First Flight

* Further Construction

Engine Development

Organization and Lines of Command
Phase-out | |

Continued Testing at Edwards
Development of the U-2R

Approved For Release 2002/06/24
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Research lst Drafi
Complete 50% complete

95% complete 95% complete

90% complete 90% complete

: CIA-RDP33-02415A000800340018-6

Total Pages Typ:

72

42
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25X1,
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IX. Contract Pilots 95% Complete 95 % complete 46

N

B.
C.
D.
E

FOR
G.
H.

Recruiting Frocedures
;i;ot ;over

Pilot Morale

Insurance and Death Benefits

Pilot Emergency Procedures

Aeromedical Developments and
Personal Equipment

X. USAF U-2 Program (Follow-on Group) 90% Complete 3

A.
B.
C.
D.

AQUATONE Pdocurement C els Used
Flight Testing and Tralningl |
Move to Del Rio
Operations Abroad

X1. Detachment A Cormplete 11

A.

Cadre Build-up

B. Materiel Problems: Development of

C.
D.

E.
F.
G.
H.

SLOE and FAK
Training and USCM
Deployment: Negotiations
Subsequent move to Germany
Approval for Limited Operations
Protest and Stand-down
Later Operations
Return to ZI

XIil. Detachment B Complete 19

MEDOw>

-

Cadre Build-up

Training Period

Deployment to Incerlik

Operations: Mid-East

Change of Appneneshidor Redanren2882{¢6/24 : CIA-RDP33-02415A000800340018-6

Phasexdown after May 1960
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25X1
25X1
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Approved For Release 2002/06/24 :

Chapter

X1,

XIv.

May Day 1960: Powsars Case

XV. Detachment B

A,

B,

C.

D'

E.

F., Return to 2] after May Day Incident

Cadre Build-up
Training

Delayed Deployment; Negotiations

for ¥E Base, Squecrz between
SAC's BLACK KNICHT and U-2
Prograrns; Approach to Navy;
Final Approval

Operations: Fielson Staging:
China Mainland,

Typhoon Hunting

Political Climats

¥V1. Detachment G

A,
B.

Formation and Purpose
Operations {Including Cuban
NMissile Crisie)

XV, Detachment H

Background

White House Approval

Cover and Transfer of Aircraft

Deployment

TACKLE Program: Training and
Waiting Period; Approval for
Operations

Losues; Stand-downs

CIA-RDP33-02415A000800340018-6

EResearch Ast Draft

Complete Complete
75% complete

Complete

75% complete

Complete 30% complete
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Total Pa__gel Typed

76

130

4]
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Cha.gter

XVII., AQUATCNE AL Auaalgamation
A. Take-over oi Alr Support Functions
B. Period wader DD/P Aegis

XIX, Intelligence Obiained from U-2 Recon-
naissance Frogram
, A. Reguizemenis Syste; ARC/COMORY
) COMIREX
B. Piocessiug the Take:
Photog rapaic
Zlectroaic

C. Cantaol Systems: TALENT etc.
25X1 |
L. Efiect o igence Obtained on

U.3. Natiounai Policy

XX, U-2 Succeasor Program:
GUSTO/CXCTART

A. Faasibility Study
B. Agreemeat with USAF

: CIA-RDP33-02415A000800340018-6

Research 13t Draft
75% complete
15%

C. Contracting snd Development of Systems

D. USAF Version
’ E., Political Approval for Operations
F. Far Last Coverage. 1967.68
G. SR-71 Paase~In
H. Program Termination

Approved For Release 2002/06/24
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Total Pages Typed

19

n
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Chapter

VI, Communications
A, Agreement with Director of Commo
25X1 B. Established
C. Personnel; Use of AACS Detailees

25X1 D, | |Network

VII. Security and Cover
) A, Office of Security Support
’ B. Development of Cover:
Agreements: NACA, AWS
C. Emergency Procedures

: CIA-RDP33-02415A000800340018-6

Research

Complete

95% Complete

Complete

1st Draft

95% Complete

Romplete
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Total Pages Typed

72
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Chapter
Vi, Communications
A. ement with Director of Commo
25X1 B. Established
C. Personnel; Use of AACS Detailees
25X1 D. | |N¢twotk

VII. Security and Cover
" A. Office of Security Support
i B. Development of Cover:
’ Agreements: NACA, AWS
C. Emergency Procedures

CIA-RDP33-02415A000800340018-6

Research

Complete

95% Complete

Complete

lat Draft

95% Complete

Gomplete
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Total Pages Typed

12
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Chapter Research 13t Draft Total Pages Typed
V1, Lommunications Complete
A. Agreement with Director of Commo
25X1 B. ﬂr:muuud
C. Fexnonnel; Use of AACS Detailees
25X1 D. |thwork
VIL. Security and Cover
) A. Office of Security Support 95% Complete 95% Complete 12
‘ B. Development of Cover:
Agresments: NACA, AWS Complete Gomplete

C. Emergency Procedures
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25X1

8901-68 25X1
Copy .7 of

2 5 v oigeg

MEMORANDUM FOR: Cheirman, DD/S&T Historical Board

SUBJECT: Progress Report

" REFERENCE: Memo {rom DD/S&T Historical Board to

DD/SkT Office Historians dated 13 March 1968;
Subject: History Program (DD/S&T 482-£8)

1. Though considerable work has been accomplished on the
history of OSA, the portion covering the OXCART history has only
besn started. The person whom we had planned to assign this portion
of the history was reassigned to other tasks internally in OSA and will
not be avallable to prepare the OXCART history. This will result in
a delay of several months in completion of the history of OSA.

2, Unless the completion of the history enjoys a higher priority
than other work in OSA, we will continue to proceed on a spare time
basis and attempt to complete the history as early as possible,

25X1

— Office Historian, O5SA

Attachment - 1
Progress Report Form of OSA/DDESKT

EO/SA/ (25 March 68)
ﬁiaﬂbuusm
1 - Addee 25X1

2 - D/3A

3 - EO/SA (w/o att) 25X1

4 - RB/OSA (w/o att)
\_ﬂﬁﬁ_‘
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